RESOLUTION NO. 2018-252

APPROVE PARTIAL PAYMENT NO. 5 AND CHANGE ORDER NO. 1
FOR 2018 ROAD RESURFACING PROJECT
TO: MECO, INC.
PO BOX 536
CLARKSBURG, NJ 08510-0536

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E.,
P.P., CM.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2018
Road Resurfacing Project; and

WHEREAS, the Contract was awarded to MECO, Inc. at the April 18, 2018 Council Meeting;
and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see
Schedule “A” attached) Partial Payment No. 5 and Change Order No.1 for the 2018 Road
Resurfacing Project to MECO Inc., PO Box 536, Clarksburg, NJ 08510-0536; and

WHEREAS, the Council of the Township of Florence reviewed at their November 7,
2018 meeting the recommendation of the Township Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that the Partial Payment No. 5 and
Change Order No. 1 for the 2018 Road Resurfacing Project is hereby approved for MECO, Inc.
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Certification of Funds by CFO:
Account # Amount
General Capital Account Change Order No. 1 $ 14,889.53

Ordinance 2017-32 Pa&ui?ment No. S $741 489.11

Sandra A. Bfacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington,
State of New Jersey, do hereby certify that the certification of available funds has been
provided to the governing body and that the foregoing is a true copy of the Resolution approved
by Township Council at their November 7, 2018 meeting

Néncy f.
Township Clerk

Note: This Resolution approves the fifth partial paymem and f irst change order for the
2018 Road Program.
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November 2, 2018
VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Florence Township Municipal Complex
711 Broad Street

Florence, NJ 08518

Re:  Payment No. 5 and Change Order #1
2018 Roads Project
Township of Florence, Burlington County, NJ
MC Project No. FLT-093

Dear Ms. Erlston:
Based upon my review of the work completed by MECO, Inc., I recommend approval of Partial
Payment Request #5 in the amount of $741,489.11. The payment is based on the completion of

the contract line items as outlined on the attached spreadsheet and includes invoice from the
contractor:

A 2% retainage of $15,132.43 is being held until project completion.
Attached please find the following in support of their request:
1. One copy of MECO, Inc. 11/01/18 Request for Payment.
2. Spreadsheet of Completed Items

We recommend that the contract with MECO, Inc. be adjusted with an increase of $14.889.53 as

follows:
ITEM ITEM UNIT UNIT CONTRACT | CONTRACT
NO. PRICE DECREASE INCREASE
1 HMA MILLING VARIABLE DEPTH SY 2.00 1,746.00
DENSE GRADED AGGREGATE BASE
2 COURSE, 6" THICK SY 4.50 4,435.20
SUPERPAVE 19M64 HOT MIX ASPHALT
3 BASE COURSE, 4" THICK TON 75.00 2,977.50
5 UNCLASSIFIED EXCAVATION (IF AND CY
WHERE DIRECTED) 5.00 640.00
6 CONCRETE SIDEWALK, 4" THICK SY 67.00 6,197.50
7 REINFORCED CONCRETE, 6" THICK SY 75.00 1,567.50
8 BEVEL CONCRETE JOINTS (CURB OR | SF.
SIDEWALK) 5.00 395.00

Customer Loyalty through Client Satisfaction
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9 CONCRETE CURB PATCH SF 7.00 588.00
10 6"X8"X18" CONCRETE VERTICAL CURB LF 23.25 22,097.48
11 ALDEN AVENUE CURB AND GUTTER LF 42.5 4,016.25
VARIABLE HEIGHT CONCRETE CURB
12 (6"to24"FACE) LF 25.00 175.00
ROLLED ASPHALT CURB, SUPERPAVE
13 9.5M64 HOT MIX ASPHALT LF 25.00 1,125.00
14 DETECTABLE WARNING SURFACE SY 225.00 45.00
TOPSOILING, FERTILIZING AND
16 HYDROSEEDING SY 8.00 1,080.00
TOTAL $16,097.95 $30,987.48
Original Contract Amount: $1,231,849.25
Contract Increase Amount +30,987.48
Contract Decrease Amount - 16.,097.95
Total Contract Increase CO#1 14.889.53
Adjusted Contract Amount 1.24
Very truly yours,
MASER CONSULTING P.A.
James F. Biegen, P.E., C.M.E.
Department Manager
JFB/tjc
Enclosures

cc: Alfredo Andre, Jr./Sal Spinelli
Thomas Sahol
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